COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 17/ 2013

ESTI MATE SUMVARY 08:11:23
CONTI D C17647 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 17647- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 75.0  DAYS TI VE ALLOW 75 WORK DAYS
US 85 CABLE RAIL, BRI GHTON NCR PERCENT TIME:  100. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO SHE0853- 073
US 85 CABLE RAIL, BRI GHTON NCR
NAMVE OF RQAD: 085C
PRQJECT OOUNTI ES: WELD, REG ON 4
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON COVPANY PAY PER OD ENDI NG 01/ 17/ 2013 DATE TI ME STARTED 08/ 21/ 2011
2350 E. 70TH AVE. DATE LET 07/ 21/ 2011 DATE WORK BEGAN
P.O BOX 358 DATE AWARDED 08/ 01/ 2011 DATE TI ME STOPPED 06/ 19/ 2012
DATE CONTRACT EXECUTED 08/ 12/ 2011 DATE ACCEPTED 06/ 19/ 2012
DENVER CO 80229 303- 286- 8500 DATE NOTI CE TO PROCEED 08/ 21/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,723, 071.49 PARTI G PATI NG $ 1,723, 051. 50 $ 81, 893. 95
AWARD PRQIECT AMT: $  1,945,004. 18 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 1,723, 051. 50 81, 893. 95
FUNDS AVAI LABLE: $ 19.99 STOCKPI LED MATERI ALS 0.00 -377.37
GROSS EARNI NGS 1, 723, 051. 50 81, 516. 58
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 29, 175. 06
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 723, 051. 50 110, 691. 64
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1,723, 051. 50 110, 691. 64
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 110, 691. 64

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17647-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: SHE0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
14, 686. 00000 1. 000 14, 686. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 26. 000 26. 000
SY 0. 000 0. 00
3. 00000 26. 000 78. 00
0015 202-00035 Renoval of Pipe 45. 000 45. 000
LF 0. 000 0. 00
15. 00000 45. 000 675. 00
0020 202-00090 Renoval of Delineator 258. 000 258. 000
EACH 0. 000 0. 00
23. 00000 258. 000 5,934. 00
0025 202-00220 Renoval of Asphalt Mat 1, 124. 000 1, 124. 000
SY 0. 000 0. 00
3. 00000 1, 124. 000 3,372.00
0030 202- 00250 *Renoval of Pavenent Marking 2,194. 000 2,194. 000
SF 0. 000 0. 00
2.11000 2,194. 000 4,629. 34
0035 202-00810 Renoval of Ground Sign 7.000 7.000
EACH 0. 000 0. 00
169. 00000 7.000 1, 183. 00
0040 202-01170 Renoval of CGuardrail Type 7 160. 000 160. 000
LF 0. 000 0. 00
15. 00000 160. 000 2,400. 00
0045 202-04002 C ean Cul vert 29. 000 29. 000
EACH 0. 000 0. 00
1, 813. 00000 29. 000 52,577.00
0050 203- 00060 Enbanknent Material (Conplete In Place) 12,123. 000 10, 962. 000
cY 1, 161. 000 12, 376. 26
10. 66000 12, 123. 000 129, 231.18
0055 203- 00062 Enbanknent Material (Conplete In Place) (Special) 2,032. 000 2,032. 000
CcY 0. 000 0. 00

21. 00000 2,032. 000 42,672.00



CONTI D Cl17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17647-BI D ESTI MATE RUN 01/ 17/ 2013
PRQIECT: SHE0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
109. 00000 5. 000 545. 00
0065 203-01597 Pot hol i ng 3. 000 3. 000
HOUR 0. 000 0. 00
183. 00000 3. 000 549. 00
0070 207- 00205 Topsoi | 4,073. 000 4, 073. 000
(924 0. 000 0. 00
15. 00000 4,073. 000 61, 095. 00
0075 208-00002 Erosion Log (12 Inch) 426. 000 426. 000
LF 0. 000 0. 00
4. 00000 426. 000 1, 704. 00
0080 208-00004 Silt Bermdeleted fm 105 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0085 208- 00034 G avel Bag 524. 000 524. 000
LF 0. 000 0. 00
2.00000 524. 000 1, 048. 00
0090 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
925. 00000 1. 000 925. 00
0095 208-00070 Vehi cl e Tracking Pad del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
801. 00000 0. 000 0. 00
0100 208-00103 Renoval and Di sposal of Sedinent (Labor) 16. 000 16. 000
HOUR 0. 000 0. 00
99. 00000 16. 000 1, 584. 00
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 8. 000 8. 000
HOUR 0. 000 0. 00
56. 00000 8. 000 448. 00
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 50. 000
HOUR 0. 000 0. 00

90. 00000 50. 000 4,500. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17647- Bl D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: SHEO0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0125 208-00107 Renoval of Trash deleted fm 105 0. 000 0. 000
HOUR 0. 000 0. 00
132. 00000 0. 000 0. 00
0130 208-00206 *Erosion Control Supervisor 105. 000 46. 000
DAY 59. 000 11, 800. 00
200. 00000 105. 000 21, 000. 00
0135 210- 00090 Reset Del i neat or 4. 000 4.000
EACH 0. 000 0. 00
27.00000 4. 000 108. 00
0140 210-00810 Reset Gound Sign 34. 000 34. 000
EACH 0. 000 0. 00
34. 00000 34.000 1, 156. 00
0145 210-00815 Reset Sign Panel 7.000 7.000
EACH 0. 000 0. 00
38. 00000 7.000 266. 00
0150 210- 00825 Reset Fl ashing Beacon del eted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
388. 00000 0. 000 0. 00
0155 210- 04020 Modi fy Inlet 15. 000 15. 000
EACH 0. 000 0. 00
3, 376. 00000 15. 000 50, 640. 00
0160 210- 04025 Modi fy Structure 5. 000 5. 000
EACH 0. 000 0. 00
3, 376. 00000 5. 000 16, 880. 00
0165 212-00006 *Seedi ng (Native) 7.800 7.800
ACRE 0. 000 0. 00
434. 00000 7.800 3,385. 20
0170 212-00032 *Soi | Condi tioning 7.800 7.800
ACRE 0. 000 0. 00
2, 253. 00000 7.800 17,573. 40
0175 213-00002 *Mil ching (Weed Free Hay) 18. 800 18. 800
ACRE 0. 000 0. 00
584. 00000 18. 800 10, 979. 20



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17647-BI D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: SHEO0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0180 213-00012 *Spray-on Mil ch Bl anket del eted fm 105 0. 000 0. 000
ACRE 0. 000 0. 00
3,171. 00000 0. 000 0. 00
0185 213-00061 *Mil ch Tacki fier 1, 600. 000 1, 600. 000
LB 0. 000 0. 00
2. 00000 1, 600. 000 3, 200. 00
0190 216- 00201 Soi | Retention Blanket (Straw Coconut) deleted fm 105 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0195 304- 06000 Aggregate Base Course (Cl ass 6) 2,997. 470 860. 200
TON 2,137.270 40, 180. 68
18. 80000 2,997. 470 56, 352. 44
0197 900- 00006 Added Item (Dol lar)/ Price Reduction for Overweight -120. 000 -100. 000
Trucks
DOL -40. 000 -40. 00
1. 00000 -140. 000 -140. 00
0200 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 333.590 333. 590
TON 0. 000 0. 00
117. 00000 333.590 39, 030. 03
0205 403-33741  *Hot Mx Asphalt (Grading S) (75) (PG 64-22) 794. 950 794. 950
TON 0. 000 0. 00
76. 00000 794. 950 60, 416. 20
0210 403-34751  *Hot M x Asphalt (Grading SX) (75) (PG 64-28) deleted 0. 000 0. 000
fm 105
TON 0. 000 0. 00
121. 00000 0. 000 0. 00
0215 506- 00209 Riprap (9 Inch) 4. 000 4. 000
CY 0. 000 0. 00
66. 00000 4. 000 264. 00
0220 507-00100 Concrete Slope and Ditch Paving (Reinforced) 31. 200 31. 200
CY 0. 000 0. 00
271. 00000 31. 200 8, 455. 20
0225 507- 00400 Bi tum nous Slope and Ditch Paving (Asphalt) 1,987.990 1,987. 990
TON 0. 000 0. 00
89. 00000 1, 987.990 176, 931. 11



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17647- Bl D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: SHEO0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0230 507-00725 *Sl ope and Ditch Paving (Special) 20, 490. 000 20, 490. 000
LF 0. 000 0. 00
10. 48000 20, 490. 000 214, 735. 20
0231 900- 00006 Added Item (Dol lar)/ Price Reduction for out of Spec -171.870 0. 000
Concrete
DOL -171. 870 -171. 87
1. 00000 -171.870 -171. 87
0235 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 472. 000 472.000
LF 0. 000 0. 00
33. 00000 472. 000 15, 576. 00
0240 603-05018 18 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
387. 00000 2.000 774.00
0245 604- 00305 Inlet Type C (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
2,897. 00000 8. 000 23,176. 00
0250 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
2, 344. 00000 2.000 4,688. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 207. 000 1, 207. 000
LF 0. 000 0. 00
17. 00000 1, 207. 000 20, 519. 00
0255 MATERI AL ALLOWANCE Guar dRai | 0. 000
LF 0. 000 0. 00
8. 99000 0. 000 0. 00
0260 606-01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0. 00
1, 669. 00000 2.000 3,338.00
0260 MATERI AL ALLOWANCE End Anchor 3D 0. 000
EACH 0. 000 0. 00
355. 00000 0. 000 0. 00
0265 606- 02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 335. 00000 2.000 2,670.00



CONTI D Cl7647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17647-BI D ESTI MATE RUN
PRQIECT: SHE0853- 073 ESTI MATE NO 0007
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0265 MATERI AL ALLOMNCE End Anchor Non Fl ared 0. 000
EACH 0. 000 0. 00
1, 134. 75000 0. 000 0. 00
0270 606-20014  *Tensi oned Cable Barrier (TL-4) 26, 932. 000 26, 482. 000
LF 450. 000 5, 004. 00
11. 12000 26, 932. 000 299, 483. 84
0270 MATERI AL ALLOMANCE Tensi on Cabl e Barrier 0. 000
LF 0. 000 0. 00
5. 74595 0. 000 0. 00
0275 606-21010 *End Anchor age (Tensioned Cable Barrier) 32. 000 30. 000
EACH 2.000 444.00
222. 00000 32. 000 7,104. 00
0275 MATERI AL ALLOMNCE End Anckor Tension Cable Barrier 2.000
EACH -2.000 -377.37
188. 68750 0. 000 0. 00
0280 612-00101 Delineator (Drivable Concrete Installation) (Type I) 59. 000 59. 000
EACH 0. 000 0. 00
78. 00000 59. 000 4, 602. 00
0285 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 41. 000 41. 000
EACH 0. 000 0. 00
80. 00000 41. 000 3, 280. 00
0290 612-00103 Delineator (Drivable Concrete Installation) (Type I11) 49. 000 49. 000
EACH 0. 000 0. 00
82. 00000 49. 000 4,018. 00
0295 612-00104 Delineator (Drivable Concrete Installation) (Type I) 101. 000 101. 000
EACH 0. 000 0. 00
41. 00000 101. 000 4,141. 00
0300 612-00105 Delineator (Drivable Concrete Installation) (Type I1) 63. 000 63. 000
EACH 0. 000 0. 00
42. 00000 63. 000 2, 646. 00
0305 612-00106 Delineator (Drivable Concrete Installation) (Type I11) 46. 000 46. 000
EACH 0. 000 0. 00
43. 00000 46. 000 1, 978. 00



CONTI D: C17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17647-BI D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: SHE0853- 073 ESTI MATE NO. 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0310 614-01522 Steel Sign Support (2-1nch Round)(Socket) 8. 000 8. 000
EACH 0. 000 0. 00
80. 00000 8. 000 640. 00
0315 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 19. 000 19. 000
EACH 0. 000 0. 00
211. 00000 19. 000 4, 009. 00
0320 614-85001 *| npact Attenuator 2. 000 2.000
EACH 0. 000 0. 00
22,133. 00000 2.000 44, 266. 00
0325 624-29012 12 Inch Drainage Pipe (Oass 9) 94. 000 94. 000
LF 0. 000 0. 00
31. 00000 94. 000 2,914. 00
0330 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
36, 433. 00000 1. 000 36, 433. 00
0335 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
79, 080. 50000 1. 000 79, 080. 50
0340 627- 00005 *Epoxy Pavenent MarKking 215. 000 215. 000
GAL 0. 000 0. 00
122. 00000 215. 000 26, 230. 00
0345 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 76. 000 76. 000
SF 0. 000 0. 00
17. 00000 76. 000 1,292.00
0350 630- 00000 Fl aggi ng 30. 500 15. 500
HOUR 15. 000 345. 00
23. 00000 30. 500 701. 50
0355 630- 00007 Traffic Control Inspection 68. 000 68. 000
DAY 0. 000 0. 00
83. 00000 68. 000 5, 644. 00
0360 630-00012 Traffic Control Managenent 84. 000 83. 000
DAY 1.000 417.00
417. 00000 84. 000 35, 028. 00



CONTI D C17647 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17647- Bl D ESTI MATE RUN 01/ 17/ 2013
PRQJECT: SHEO0853- 073 ESTI MATE NO 0007 08:11: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0365 630-80001 Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 266. 80
667. 00000 4. 000 2,668. 00
0370 630-80341 Construction Traffic Sign (Panel Size A) 31. 000 27.900
EACH 3. 100 155. 00
50. 00000 31. 000 1, 550. 00
0375 630-80342 Construction Traffic Sign (Panel Size B) 57. 000 51. 300
EACH 5. 700 541. 50
95. 00000 57. 000 5,415. 00
0380 630-80343 Construction Traffic Sign (Panel Size O 10. 000 9. 000
EACH 1. 000 111. 00
111. 00000 10. 000 1, 110. 00
0385 630-80355 Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 801. 00
4, 005. 00000 2.000 8, 010. 00
0390 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 2.700
Type
yee) EACH 0. 300 200. 10
667. 00000 3. 000 2,001. 00
0395 630- 80360 Drum Channel i zi ng Devi ce 395. 000 355. 500
EACH 39. 500 1,777.50
45. 00000 395. 000 17, 775. 00
0400 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
del eted fm 105
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0410 630-80380 Traffic Cone 660. 000 189. 000
EACH 471. 000 6, 594. 00
14. 00000 660. 000 9, 240. 00
0415 630-85010 I npact Attenuator (Tenporary) deleted fm 105 0. 000 0. 000
EACH 0. 000 0. 00
2,781. 00000 0. 000 0. 00
0420 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 1. 800
(Tenporary)
EACH 0. 200 1, 223. 80
6, 119. 00000 2.000 12, 238. 00



CONTI D: C17647 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17647-BI D ESTI MATE RUN 01/17/ 2013
PRQJECT: SHE0853- 073 ESTI MATE NO. 0007 08: 11: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0425 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0430 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700- 70016 F/ A Fuel Cost Adj ustnent 146. 530 168. 750
F A -22.220 -22.22
1. 00000 146. 530 146. 53
0440 700- 70019 F/ A Asphalt Cenent Cost Adjustnent -732.910 -732.910
F A 0. 000 0. 00
1. 00000 -732.910 -732.91
0445 700- 70021 F/ A On-The-Job Trai nee 438. 400 548. 000
HOUR -109. 600 -109. 60
1. 00000 438. 400 438. 40
0450 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0460 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0461 900- 00007 Added Item (Each)/ field trailer 0. 000 1. 000
EACH -1.000 - 10, 000. 00
10, 000. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,705, 006. 49 $ 71,516.58 % 1,704, 986. 49
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0462 620-00001 Field Office (CL 1) MR 1. 000 0. 000
EACH 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0465 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
7,509. 00000 1. 000 7,509. 00



Page 11

CONTI Dt C17647 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17647-BI D ESTI MATE RUN 01/17/ 2013
PRQIECT: SHE0853- 073 ESTI MATE NO 0007 08: 11: 23
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
556. 00000 1. 000 556. 00

CAT 0400 CURRENT AMI  $ 18, 065. 00 $ 10, 000. 00 $ 18, 065. 00

PRQJIECT TOTAL CURRENT AMI $ 1,723,071.49$ 81,516.58% 1,723,051.49



